Tank Farm Operations

Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group, Inc.

Provisional Payment of Fee Methodology/Criteria

PBI Mis # Fee Bearing Milestone Incremental Milestones Provisional Milestone
1 |1.1.a.01 Complete Interim Stabilization of SSTs AX-101
1.1.a.02 Complete Interim Stabilization of SSTs U-111
1.1.b.01 Complete Interim Stabilization of SSTs S-102
1.1.b.02 Complete Interim Stabilization of SSTs U-107
1.1.b.03 Complete Interim Stabilization of SSTs S-111
1.1.b.04 Complete Interim Stabilization of SSTs SX-102
1.1.b.05 Complete Interim Stabilization of SSTs BY-106
1.1.b.06 Complete Interim Stabilization of SSTs U-108
1.1.b.07 Complete Interim Stabilization of SSTs C-103
1.1.b.08 Complete Interim Stabilization of SSTs S-107
1.1.b.09 Complete Interim Stabilization of SSTs S-112
1.1.b.10 Complete Interim Stabilization of SSTs S-101
1.1.b.11 Complete Interim Stabilization of SSTs SX-101
1.1b.12 Complete Interim Stabilization of SSTs A-101
2 [21a Waste Feed Delivery Complete RPP System Plan
2.1.b.01 Complete AY/AZ/AW Ph. | & AN Upgrades 1. Complete AN Phase 2 Tank
Farm Upgrades
2.1.b.02 2. Comp. AY/AZ/AW Phase 1
Construction
2.1.b.03 3. Complete AN Phase 1
Construction
2.1.b.04 4. Receive HVAC Skids
2.1.c.01 Complete Phase 2 Upgrades in AW Tank Farm (1. Complete Phase 2 Upgrades
in AW Tank Farm
2.1.c.02 2. Receive HVAC Skids
2.1.c.03 3. Upgrade AW Pits & turnover
to Operations (Earn $100K per
Pit)
2.1.c.04 4. Turnover to Operations
2.1.d.01 Complete Phase 2 Upgrades in SY Tank Farm 1. Complete Phase 2 Upgrades
in SY Tank Farm
2.1.d.02 2. Upgrade SY Pits & turnover to|
Operations (Earn $100K per Pit)
2.1.d.03 3. Turnover to Operations
2.1e.01 Complete Phase 2 Upgrades in AY/AZ Tank 1. Complete construction/ATP
Farms
2.1.e.02 2. Turnover to Operations
2.1.£01 Complete Phase 2 Upgrades in AP Tank Farm 1. Complete Phase 2 Upgrades
in AP Tank Farm
2.1.£.02 2. Upgrade AP Pits & turnover to|
Operations (Earn $100K per Pit)
2.1.f£.03 3. Turnover to Operations
2.1.9.01 Complete 244-S DCRT Bypass 1. Complete 244-S DCRT
Bypass
2.1.9.02 2. Complete installation of 50 percent of piping
2.1.9.03 3. Turnover to Operations
2.1.h.01 W-211 modification of AZ-156 building, fabrication|1. Fabricate Transfer Pipe
of piping to the WTP, and installation of 3,500 feet
of waste transfer piping between the Tank Farms
and the WTP interface point
2.1.h.02 2. Install 3,500 linear feet of
piping
2.1.h.03 3. Complete AZ-156 building
modifications & turnover to
Operations
2.1 Complete Project W-211 AZ-101 retrieval system [Complete AZ-101 RS
construction, except transfer pump installation construction, except installation
of transfer pump
21 Complete construction of waste transfer piping Complete construction of waste
from the Tank Farms to the WTP interface point, |transfer piping from the Tank
except final installation of three pipe jumpers and [Farms to the WTP interface
related valve actuators point, except final installation of
three pipe jumpers and related
valve actuators
2.1k Complete Project W-211 AN Infrastructure and ANl Complete AN infrastructure and
101 retrieval system construction, except mixer |AN-101 RS construction, except
pump installation mixer pump installation
211 Complete Project W-211 AZ-102 retrieval system [Complete AZ-102 RS
construction, except mixer pumps installation construction, except mixer pump
installation
2.1m Complete Project W-211 higher risk construction [Complete Project W-211 higher
tasks for the AY-102 Retrieval System risk construction tasks for the AY]|
102 Retrieval System
2.1.n Complete replacement of AP-101 transfer pump (Complete replacement of AP-
101 transfer pump
210 Complete AN tank farm clean out box Complete AN tank farm clean ou
modifications box modifications
21p Complete SY tank farm pipeline upgrades Complete SY tank farm pipeline
upgrades
2.1.q Complete AZ-151 reroute Complete AZ-151 reroute
2.1r Complete AW tank farm clean out box Complete AW tank farm clean
modifications out box modifications
2.1s Complete 204-AR upgrades Complete 204-AR upgrades
2.2 Deleted
2.3.a0la ILAW Disposal Capacity (IDF) 1.a. Site preparation, road
construction, utility relocation
2.3.a.01b 1.b. Trench excavation
2.3.a.02 2. Completion of construction
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Tank Farm Operations

Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group, Inc.

Provisional Payment of Fee Methodology/Criteria

‘ PBI ‘ Mis # Fee Bearing Milestone Incremental Milestones Provisional Milestone
3 |[3.1.as112 Retrieve & Close M-45 High Risk SSTs Retrieve S-112 $250K upon completion of construction of retrieval
system; 250K upon start of retrieval; $250K upon
retrieval of 25% of tank volume; $50K upon
retrieval of 50% of tank volume. Tank volume
based upon BBI.
3.1.bS112 Interim Close S-112
3.1.cS102 Retrieve S-102 $250K upon completion of construction of retrieval
system; 250K upon start of retrieval; $250K upon
retrieval of 25% of tank volume; $50K upon
retrieval of 50% of tank volume. Tank volume
based upon BBI.
3.1.ds102 Interim Close S-102
3.1.eC104 Deleted
3.2.aC106 Remove Waste/Demonstrate Interim Closure of C{Remove Waste C-106 $250K upon completion of construction of retrieval
106 and Retrieval of 4 Additional Low-Risk, Low- system; 250K upon start of retrieval; $250K upon
Volume Tanks retrieval of 25% of tank volume; $50K upon
retrieval of 50% of tank volume. Tank volume
based upon BBI.
3.2.bC106 Interim Closure C-106
3.2.cC201 Retrieve C-201 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3.2.cC202 Retrieve C-202 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3.2.cC203 Retrieve C-203 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3.2.cC204 Retrieve C-204 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3 [33 Retrieve and Interim Close Additional Single-Shell
Waste Tanks
33a Deleted
3.3b Deleted
3.3.c Retrieve 15 additional single-shell waste tanks
Retrieval Tank 1 PROVISIONAL FEE: FOR TANKS WITH >
Retrieve Tank 2 30,000 GALLONS: $250K upon completion of
Retrieve Tank 3 construction of retrieval system; $250K upon start
Retrieve Tank 4 of retrieval; $250K upon retrieval of 25% of tank
Retrieve Tank 5 volume; $50K upon retrieval of 50% of tank
Retrieve Tank 6 volume. Tank volume based upon BBI.FOR
Retrieve Tank 7 TANKS WITH =/< 30,000 GALLONS: $250K
Retrieve Tank 8 upon completion of construction of retrieval
Retrieve Tank 9 system; $250K upon start of retrieval. Tank
Retrieve Tank 10 volume based upon BBI.
Retrieve Tank 11
Retrieve Tank 12
Retrieve Tank 13
Retrieve Tank 14
Retrieve Tank 15
3.3.d Interim close 5 additional single-shell waste tanks
Close Tank 1
Close Tank 2
Close Tank 3
Close Tank 4
Close Tank 5
3.3.e.01 Acceleration fee for retrieval
above 15
3.3.e.02 Acceleration fee for interim
closure above 5
34.a Deleted
35a Complete Interim Stabilization 244-AR Vault Complete Interim Stabilization
244-AR Vault
3.6 Complete Single-Shell Tank Retrieval
Infrastructure Upgrades and Vapor Solution
Upgrades
3.6.a.01 Complete procurement and receive C farm HVAC Complete procurement and receive C farm HVAC
skids skids
3.6.a.02 Complete installation and startup of C farm HVAC [Complete installation and startup)
skids of C farm HVAC skids
3.6.b.01 Complete 15 single-shell tank head space samplesComplete 15 single-shell tank
head space samples
3.6.b.02 Complete an additional 15 single-shell tank head [Complete an additional 15 single;
space samples shell tank head space samples
3.6.c Install 8 single-shell breather filter stack extensionginstall 8 single-shell breather filte|
stack extensions
3.6.d Install stack extension on the AP tank farm Install stack extension on the AP
exhauster tank farm exhauster
3.6.e Install AN-106 transfer pump Install AN-106 transfer pump
3.6.f Install 3 RCRA groundwater monitoring wells Install 3 RCRA groundwater
monitoring wells
3.6.9 Install remote tank farm monitoring system to Install remote tank farm
minimize tank farm access for surveillance monitoring system to minimize
activities in 2 tank farms tank farm access for surveillance
activities in 2 tank farms
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Tank Farm Operations

Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group, Inc.

Provisional Payment of Fee Methodology/Criteria

and packaging of 100K gal of
TRU tank waste to ship to WIPP

PBI Mis # Fee Bearing Milestone Incremental Milestones Provisional Milestone
4 |41 Treat and Disposition TRU and LAW
4.1a Deleted
4.1.a.01 Deleted
4.1.a.02 Deleted
4.1b Complete procurement and receive B-200s
vacuum retrieval system and associated vacuum
masts
4.1.c Complete procurement and receive T-200s
vacuum retrieval system and associated vacuum
masts
4.1.d Complete procurement and receive TRU HVAC
skid
4.1e Complete procurement and receive TRU dryer
skid
4.1.f Complete cold operational
acceptance testing of TRU
treatment system offsite
419 Complete removal, treatment,
and packaging of 100K gal of
TRU tank waste to ship to WIPP
4.1.h Complete removal, treatment,

4.1

Complete removal, treatment,
and packaging of 84K gal of TRU
tank waste to ship to WIPP or
complete retrieval of B-200s and
T-200s)

Additional tank waste retrieved, characterized, and
treated

Acceleration fee for ea gal of
addl waste that is retrieved and
treated

Demonstration of Tank Waste Immobilization
Technology

Testing for the selected
technology using tank waste at a
scale deemed appropriate to
demonstrate performance

4.2.b.

First full-scale unit of immobilized
tank waste

4.2c

Startup of an immobilized tank
waste production test system
and generate one unit of
immobilized tank waste

4.2d

Acceleration fee for removal and
immobilization for each 10,000
gallons (in tank volume) of
immobilized tank waste for the
first 50,000 gallons.

Acceleration fee for removal and
immobilization for each 10,000
gallons (in tank volume) of
immobilized tank waste for the
next 150,000 gallons.
Acceleration fee for removal and
immobilization for each gallon (in
tank volume) of immobilized tank|
waste thereafter.
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